SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:57AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. 04-0120F4
: : : 24-Oct-201 Th
Diary #: 960 Const Calendar Day 507 D.élte Oct-20 3. u'rsday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Nov-13 Status: Approved
Weather
Temperature 7AM 60-70 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Partly cloudy
Working Day [ ] If no, explain:
Diary: Dispute
Work description. -

- Attended weekly SAS Safety Tailgate meeting at 8:00am.
/l E2 Cap Beam Shear Key Retrofit //

- Harris Salinas continued to place reinforcement in the S1 Shear Key retrofit East wall. HSB and SDI
ironworkers placed the remaining portion of ducts/strong pipe for the S1 DL1 and DL3 East tendons. Duct
placement was also completed for the SW Al to 3 and NW Al to 4 vertical tendons as well.

- ABF ironworkers spent most of the day removing the blue support beams used for S1 Shear Key
East/West movable working platforms. Also assisted the subcontractors with their operations at the E2 cap
beam.

- See Brian Wolcott's diary for all of ABFs labor/equipment and Pier 7 operations. See Pamela Gagnier's
diary for Conco/Harris Salinas's labor/equipment/operations at the E2 cap beam. | am responsible for
tracking Schwager Davis personnel, equipment, operations, and checking PT duct placement. SDI
ironworker Ron Bergen was onsite for assisting Harris Salinas installing duct and other PT hardware.

Attachment

AU o £ : i -

Progress of the S1 West wall formwork installation after the Conco View of the S1 East wall DL1, DL3, NEB1-B5 and SEB1-B5 duct
carpenters left for the day. placement looking west.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 960  Date: 24-Oct-2013  Thursday

Progress of the S1 East wall rebar and PT duct installation in the
morning.

HSB and SDI ironworkers left for the day.

Progress of the S1 West wall formwork installation in the morning.
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